May 16, 2006
Russian River Bridge update

New Bridge Construction

e Foundation constructors continued to drive and vibrate 40 foot files at several abutments.

e Other piles were vibrated into place, but were prevented from being hammered due to
mechanical problems with the hammer.
e Mechanics worked to repair the hammer.




